

## STATE OF NORTH CAROLINA Office of State Budget and Management



Employment First State for Individuals with Disabilities

ROY COOPER GOVERNOR KRISTIN WALKER STATE BUDGET DIRECTOR

September 13, 2023

TO: Senator Phil Berger President Pro Tempore

> Representative Tim Moore Speaker of the House

FROM: Casey Harris-Pratt Casey Harris-Pratt Assistant State Budget Officer

SUBJECT: Increase to Cost of a State Capital Project

Pursuant to G.S. 143C-8-8, a State Agency may increase the cost of a capital project with gifts, federal or private grants, special fund receipts, or direct capital improvement appropriations if the increase is in the best interest of the State. The Department of Natural and Cultural Resources has requested to increase the Archives & History Building - Phase Two Renovations project by \$1,663.00. Funds were received from vendor H.M. Kern Corporation to replace vandalized carpet in the elevator cab during the elevator Modernization project.

If you have any questions or concerns, you may contact me at 984-236-0600 or email at <u>casey.harris-pratt@osbm.nc.gov</u> or the Department of Natural and Cultural Resources' CFO, Josh Davis, at <u>joshua.davis@ncdcr.gov</u>.

cc:

Anca Grozav, OSBM Mark Bondo, OSBM Brian Farmer, OSBM Cole Justad, OSBM Josh Davis, DNCR Erin Lawrence, DNCR Lori Oldham, DNCR