September 2, 2022

MEMORANDUM

TO: Senator Phil Berger  
   President Pro Tempore
   Representative Tim Moore  
   Speaker of the House

FROM: Casey Harris Pratt, Assistant State Budget Officer

SUBJECT: Increase to Cost of State Capital Projects

Pursuant to G.S. 143C-8-8, a State Agency may increase the cost of a capital project with gifts, federal or private grants, special fund receipts, or direct capital improvement appropriations if it is in the best interest of the State. The Department of Military and Veterans Affairs requested to increase the Kinston State Veterans Home Roof Replacement project by $32,205. The increase does not change the scope of the project but will cover the repair of previously unknown damage discovered as the roof was removed. Funds will come from the Veterans Homes Trust Fund, as an authorized use under G.S. 143B-1293 and with approval of the Assistant Secretary of Veterans Affairs required under G.S. 143B-1294.

If you have any questions or concerns, you may contact me at 984-236-0600 or email to casey.harris-pratt@osbm.nc.gov.

cc: Kristin Walker, OSBM  
    Mark Bondo, OSBM  
    Brian Farmer, OSBM  
    Mercidee Benton, OSBM  
    Prentice Hunt, DOA  
    Carolyn Chilton, DOA  
    Terry Westbrook, DMVA  
    Wayne Williams, DMVA  
    David Vanderweide, Fiscal Research