
OSBM  January 2022 

SCIF Grant Performance Measure Examples 
1. Capital Improvements/New Construction 

 
Example 1:  

 
 
Objective: Construct a new fire training facility in Yancey County 
Expected Results: New fire training facility is built and placed into use in Yancey County.  
Performance Measure(s): Break up expected project results into appropriate milestones, with start and 
completion dates. Request photo of completed project.  
 

Milestone Date Started Date Completed 
Design Completed   
Under Contract   
Under Construction   
Construction Complete   
Placed Into Service   

 
Example 2:  

 
Objective: Construct a new sheriff’s office for Columbus County. 
Expected Results: New sheriff’s office is built and placed into use in Columbus County.  
Performance Measure(s): Break up expected project results into appropriate milestones, with start and 
completion dates. Request photo of completed project.  
 

Milestone Date Started Date Completed 
Design Completed   
Under Contract   
Under Construction   
Construction Complete   
Placed Into Service   
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2. Purchasing Equipment, Land, Defined Repair 
 
Example 3:  

 
Objective:  Install equipment at the main children’s playground in the City of Lincolnton 
Expected Results: New playground equipment is purchased, installed, and placed into use at the main 
children’s playground in the City of Lincolnton. 
Performance Measure(s): Break up expected project results into appropriate milestones, with start and 
completion dates. Request photo of completed project.  
 

Milestone Date Started Date Completed 
Equipment Order Placed   
Equipment Received   
Equipment Placed Into Service/Installed   

 
Example 4:  

 
Objective:  Purchase land and construct new sheriff’s office and dispatch center in Yancy County 

 Combines purchase with construction from previous set of examples.  
Expected Results: Land is purchased in Yancey County and new sheriff’s office and dispatch center is 
constructed in Yancey County.  
Performance Measure(s):  Break up expected project results into appropriate milestones, with start and 
completion dates. Request photo of completed project.  
 

Milestone Date Started Date Completed 
Land Purchased   
Design Completed   
Under Contract   
Under Construction   
Construction Complete   
Placed Into Service   

 
Example 5: 

 
Objective: Remove Ward’s Mill Dam 
Expected Results: Ward’s Mill Dam is removed.   
Performance Measure(s):  Break up into appropriate milestones, with start and completion date by 
milestone. Request photo of completed project.  

Milestone Date Started Date Completed 
Under Contract   
Dam Removal   
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3. Construction/Repair of Multiple Projects 
 
Example 6:  

 
 
Objective:  

1. Development, planning and construction of trail along the south side of the Catawba River 
connection the eastern terminus of the Fonta Flora Trail near the western terminus of the 
Hickory Trail, including connecting trails and spurs to local communities and tourist attractions 

2. Development of a trail connecting the Town of Rhodhiss 
3. Assisting the Town of Hildebran in planning and development of one or more trails connecting 

the Town to the other future trails. 
Expected Results:  

1. Development, plan and construction of trail meeting criteria in Objective #1 
2. Development of 1+ trails connection Town of Rhodhiss to the trail in (a) Section 14.8A.  
3. Plan and development of 1+ trails connecting Town of Hildebran with criteria in snappy text.  

  
Performance Measure(s):  Define main projects/objectives, with appropriate milestones. Each 
milestone has start and completion date. Request completed plans and photo of completed projects.   
 
Objective 1 (make table for each objective or project): 

Milestone Date Started Date Completed 
Plan Developed    
Under Construction    
Construction Complete   
Projects Placed into Services    

 
Summary Metrics: 
• # of total trail plans completed, # of total trails completed, which trails completed, estimate of total 

percent completion 
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Example 7:  

 
 
Objective:  Complete necessary updates and additions to the US Army Airborne and Special Operations 
Museum 

 Has multiple but undefined project components.   
Expected Results: US Army Airborne and Special Operations Museum has necessary updates and 
additions completed.  
Performance Measure(s):  Define main projects/objectives, with appropriate milestones. Each 
milestone has start and completion date. Request photo of completed projects.   
 
Per project/bucket of repairs (whatever makes sense and is fairly high level): 

Milestone Date Started Date Completed 
Under Contract   
Under Construction   
Project Complete   
Placed Into Service   
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